Key Project Milestones – Enterprise Systems Modernization

Updated: Oct. 2018

2018-19:	October	November	December	January	February	March	April	May/June		
SAP Modernization Program	Select Implementati	ion Partner(s)						Target: June Implementation		
	Implementation: SuccessFactors Staff Learning Module									
			Analysis: SuccessFac	ctors Performance &	Goals Imp	lementation: Success	Factors Performance	& Goals (TBD)		
	Analysis: SuccessFa	actors Recruitment								
								Target: June Implementation		
		RFP – New SAP HRIS	Hardware Platform	Migrate to new	HRIS hardware platfo	orm				
Kronos Roll-out	Consultations: Eng	ineering, Pharmacy	v, UTM Student Affa	airs	OISE & Dentistry Phase 2	UTM/FMP Advan Scheduler	ced	Library Flex Time		

Key Project Milestones

Updated: Oct. 2018

2018-19:	October	November	December	January	February	March	April	May/June
Service ent		LR Database	VP – HR Site		HR Projects Dashboards			
& S ime	Sharepoint:							
Knowledge & Serv Management		Select Implementation Partner	Confirm Scope				Phase 1 Implementation	
Knc	ServiceNow:							
Planning & Analytics		Launch FTE Dashboard		Pilot Health Index Dashboard	Launch Training Program			
Process Improvements		MSS Leave Pilot		Launch Medgate/Cority Safety Incident App	/ JDX Phased Roll-out 1	MSS Leave Opt in Start	JDX Phased Roll-out 2	Launch AAA Application
	Research & Study L Data Clean-up							